ANNIE1-electronics-design - Task #10449

HV pickoff & signal splitter
10/09/2015 03:09 PM - Jonathan Eisch

Status: Assigned Start date: 09/14/2015
Priority: Normal Due date: 01/22/2016
Assignee: Jonathan Eisch % Done: 100%
Category: Estimated time: 0.00 hour
Target version: Spent time: 4.40 hours
Description

Subtasks:

Task # 10450: Design and build prototype
Task # 10451: board design
Task # 10452: pickoff prototype board production
Task # 10453: pickoff prototype board population
Task # 10454: Test prototype pickoff board
Task # 10455: Test AC characteristics without HV
Task # 10456: Test HV resilliance up to 3kV
Task # 10457: Design and build full sized pickoff/splitter board
Task # 10458: panelize prototype design
Task # 10459: Verify prototype design with FNAL EE staff
Task # 10460: Produce full size pickoff/splitter board
Task # 10461: Full sized pickoff/splitter board population
Task # 10462: Order components for full-sized pickoff/splitter board
Task # 10463: HV pickoff/splitter enclosure
Task # 10464: Get FNAL guidelines for HV pickoff/splitter
Task # 10465: Get FNAL EE staff to signoff on the enclosure design
Task # 10466: Get bulkhead connectors for pickoff/splitter enclosure
Task # 10468: Pickoff/splitter enclosure production
Task # 10469: Order rack enclosure
Task # 10470: Machine pickoff/splitter enclosure
Task # 10509: Attach bulkhead connectors and pcb mounting hardware
Task # 10510: Mount pickoff/splitter pcb in enclosure, solder wires to bulkhead connectors
Task # 10512: Test final pickoff/splitter
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